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Work completed during the week of July 24 through July 30: 
 

Debco Construction continued culvert installation, roadway excavation, and topsoil 
placement activities.  Coleman Construction continued work at the snowmobile bridge 
abutments.  Survey staking by Cuddy & Associates proceeded.   
 

Activities scheduled for the week of July 31 through August 6: 
 

Debco Construction will continue with culvert installation, roadway excavation, and topsoil 
placement.  Dustbusters is scheduled to apply magnesium chloride to the road surface on 
August 2nd.  Survey staking by Cuddy & Associates and work on the snowmobile bridge by 
Coleman Construction will also continue. 
 

Traffic Control:  
 

WEEKDAYS:  Flaggers and a pilot car guide traffic through the lower end of the project 
as needed (Dory Creek to Elkhorn Hot Springs).  From Elkhorn Hot Springs to Price 
Creek, flaggers and a pilot car guide traffic through the detour route.  THE DETOUR IS 
STEEP AND NARROW.  MAXIMUM OVERALL VEHICLE LENGTH ON THE DETOUR 
ROUTE IS 30 FEET. 
 

WEEKENDS:  THE BYWAY IS OPEN TO PUBLIC TRAVEL! 
 

Campgrounds: 
 

PRICE CREEK AND GRASSHOPPER CAMPGROUNDS ARE OPEN! 
 

If you have any questions or comments regarding the status of the project, please call me 
at (406) 683-3452.  Project information is also available at:  
http://www.wfl.fha.dot.gov/projects/pioneer_mountains/ 

Respectfully, 

 

Daniel L. Christianson, Project Engineer 
     610 North Montana Street CL #8 
     Dillon, MT  59725  

   Have a safe weekend! 
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